

SebastianColque - Feature #1509

Feature # 1505 (New): Parte 3

Implementación del proyecto

09/27/2021 04:38 PM - Nicolas Colque

Status:	New	Start date:	11/08/2021
Priority:	Normal	Due date:	12/06/2021
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 09/27/2021 04:39 PM - Nicolas Colque

- Due date changed from 09/27/2021 to 12/15/2021
- Start date changed from 09/06/2021 to 12/06/2021

#2 - 09/27/2021 06:09 PM - Nicolas Colque

- Due date changed from 12/15/2021 to 12/06/2021
- Start date changed from 12/06/2021 to 11/15/2021

#3 - 09/27/2021 06:10 PM - Nicolas Colque

- Start date changed from 11/15/2021 to 11/08/2021