

Grupo VI - Feature #2302

Feature # 2300 (New): Desarrollo y Ejecución del Proyecto

Implementar los sensores Flex

12/04/2022 07:06 PM - fabian flores

Status:	New	Start date:	10/25/2022
Priority:	Normal	Due date:	11/15/2022
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			