

Grupo P2-4 - Feature #2683

Feature # 2426 (New): Inicio G2-4

Fase II: Implementación

09/05/2023 05:32 PM - kevin rojas

Status:	New	Start date:	10/02/2023
Priority:	Urgent	Due date:	12/03/2023
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 2435: Estudio de características de Raspberry-Pi			New
Feature # 2436: Identificar el material a utilizar			New
Feature # 2437: Entrega de Segundo Informe de Avance			New
Feature # 2439: Justificación del aplicativo para la comunicación			New
Feature # 2831: Programación de Sistema			New
Feature # 3423: Programar sensor de proximidad			New
Feature # 3424: [Cambio] Generar y programar la detección de códigos QR			New
Feature # 3426: Conseguir el material necesario			New

History

- #1 - 09/26/2023 05:14 PM - Kevin Arancibia
- Tracker changed from Bug to Feature

- Subject changed from Bitacora semana III to Fase II: Ejecución

- Due date changed from 09/06/2023 to 10/29/2023

- Start date changed from 09/05/2023 to 10/02/2023

- Parent task set to #2426
- #2 - 09/26/2023 05:22 PM - Kevin Arancibia
- Subject changed from Fase II: Ejecución to Fase II: Implementación

Files

Bitacora 1 (1).docx (1).pdf	64.5 KB	09/05/2023	kevin rojas
-----------------------------	---------	------------	-------------