

GRUPO P4-1 FOUCHILE - Feature #3581

Feature # 3538 (New): Documentación del Plan de Proyecto (Avance 3)

Implementar Back-End

04/27/2024 01:57 PM - Diego Baltazar

Status:	New	Start date:	05/07/2024
Priority:	Normal	Due date:	06/10/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Llevar a cabo la implementación inicial del Back-End del Sistema.			

History

#1 - 04/27/2024 01:58 PM - Diego Baltazar

- Subject changed from Llevar a cabo la implementación inicial del Back-End del Sistema. to Implementar Back-End

#2 - 06/03/2024 08:13 AM - Diego Baltazar

- % Done changed from 0 to 20

#3 - 06/24/2024 10:01 AM - Diego Baltazar

- % Done changed from 20 to 80

#4 - 06/24/2024 10:03 AM - Diego Baltazar

- Due date changed from 05/07/2024 to 06/10/2024

- Start date changed from 04/30/2024 to 05/07/2024

#5 - 06/24/2024 10:03 AM - Diego Baltazar

- % Done changed from 80 to 100