

Grupo 2 A - Feature #3707

Fase 1

08/23/2024 09:51 AM - josue josue_sucso

Status:	Resolved	Start date:	08/12/2024
Priority:	Normal	Due date:	09/30/2024
Assignee:		% Done:	100%
Category:		Estimated time:	4.50 hours
Target version:		Spent time:	51.50 hours
Description			
Inicio de la fase 1.			
Subtasks:			
Feature # 3710: Asignación de roles			New
Feature # 3913: Avance del EV3-F1			New
Feature # 3914: Entrega del Kit EV3			New
Feature # 3915: Investigación sobre EV3			New
Feature # 3916: Búsqueda de diseño para robot EV3			New
Feature # 3922: Modificación del diseño del robot			New
Feature # 3923: Se logra conectar el robot a la red			New
Feature # 3924: Se vinculó el robot EV3 con python			New
Feature # 3925: Inicio del desarrollo de "La Garra"			New
Feature # 3926: Se prosigue con la codificación de la garra			New
Feature # 3927: Creación archivos librería.py y server.py			New
Feature # 3928: Conexión del robot EV3 al socket			New
Feature # 3917: Bitácoras			Resolved
Feature # 3918: Bitácora 1			New
Feature # 3919: Bitácora 2			New
Feature # 3920: Bitácora 3			New
Feature # 3921: Bitácora 4			New
Feature # 3931: Informe 1 y presentación inicial			New
Feature # 3932: Se inicia la elaboración del informe 1 y la presentación			New
Feature # 3933: Avance en el informe, Avance en la presentación			New
Feature # 3934: Conclusión del informe y la presentación del robot EV3			New
Feature # 3935: Presentación			New

History

#1 - 08/23/2024 09:58 AM - josue josue_sucso

josue josue_sucso wrote:

Inicio de la fase 1.

EEEEEEe

#2 - 08/23/2024 10:01 AM - antonella butron

- Due date changed from 08/23/2024 to 08/19/2024

- Assignee deleted (*josue josue_sucso*)
- Start date changed from *08/23/2024* to *08/14/2024*
- % Done changed from *0* to *100*
- Estimated time set to *3.50*

#3 - 08/23/2024 10:27 AM - antonella butron

- Estimated time changed from *3.50* to *4.50*

#4 - 11/16/2024 11:03 PM - bastian cruz

- Status changed from *New* to *Resolved*