

Grupo 5 B - Feature #4004

- Feature # 3947 (New): Fase 2
- Feature # 3981 (New): Avance del Robot
- Feature # 3983 (New): Interfaz EV3

Diseño

09/05/2024 07:53 PM - Guillermo Pino

Status:	New	Start date:	10/18/2024
Priority:	Normal	Due date:	11/01/2024
Assignee:	hilda albarracin	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 10/15/2024 09:08 AM - Guillermo Pino

- % Done changed from 0 to 30

#2 - 10/18/2024 10:45 AM - Guillermo Pino

- Due date changed from 10/06/2024 to 10/23/2024
- Start date changed from 09/30/2024 to 10/18/2024

#3 - 10/29/2024 08:53 AM - Guillermo Pino

- % Done changed from 30 to 100

#4 - 10/29/2024 08:54 AM - Guillermo Pino

- Due date changed from 10/23/2024 to 11/01/2024
- % Done changed from 100 to 90

#5 - 11/19/2024 02:42 AM - Guillermo Pino

- % Done changed from 90 to 100