

Grupo 3 B - Feature #4109

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje

Feature # 3974 (Resolved): Desarrollo de Interfaz

Codificación

09/07/2024 11:43 PM - mayling alvarez

Status:	Resolved	Start date:	09/23/2024
Priority:	Normal	Due date:	11/05/2024
Assignee:	yzuska castillo	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	4.00 hours
Description			

History

#1 - 09/07/2024 11:58 PM - mayling alvarez

- Start date changed from 09/07/2024 to 09/17/2024

#2 - 09/14/2024 12:26 AM - mayling alvarez

- Due date changed from 09/30/2024 to 10/08/2024

- Start date changed from 09/17/2024 to 09/23/2024

#3 - 09/14/2024 12:27 AM - mayling alvarez

- Due date changed from 10/08/2024 to 10/04/2024

#4 - 09/24/2024 09:10 AM - mayling alvarez

- % Done changed from 0 to 50

#5 - 09/26/2024 09:42 AM - mayling alvarez

- Status changed from New to In Progress

#6 - 10/05/2024 01:48 AM - mayling alvarez

- Due date changed from 10/04/2024 to 10/11/2024

#7 - 10/15/2024 09:01 AM - mayling alvarez

- Due date changed from 10/11/2024 to 11/05/2024

#8 - 11/05/2024 09:14 AM - yazuska castillo

- % Done changed from 50 to 70

#9 - 11/05/2024 09:15 AM - yazuska castillo

- % Done changed from 70 to 100

#10 - 11/12/2024 08:50 AM - mayling alvarez

- Status changed from In Progress to Resolved