

Grupo 3 B - Feature #4110

Feature # 3814 (Resolved): Fase 2 - Diseño y Ensamblaje

Feature # 3974 (Resolved): Desarrollo de Interfaz

Diseño

09/07/2024 11:44 PM - mayling alvarez

Status:	Resolved	Start date:	10/17/2024
Priority:	Normal	Due date:	10/31/2024
Assignee:	mayling alvarez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	6.00 hours
Description			

History

- #1 - 09/07/2024 11:59 PM - mayling alvarez
 - Assignee set to mayling alvarez
 - Start date changed from 09/17/2024 to 09/24/2024
- #2 - 09/14/2024 12:27 AM - mayling alvarez
 - Due date changed from 09/30/2024 to 10/04/2024
 - Start date changed from 09/24/2024 to 09/30/2024
- #3 - 10/05/2024 01:48 AM - mayling alvarez
 - Due date changed from 10/04/2024 to 10/11/2024
 - Start date changed from 09/30/2024 to 10/07/2024
- #4 - 10/15/2024 09:02 AM - mayling alvarez
 - Due date changed from 10/11/2024 to 10/31/2024
 - Start date changed from 10/07/2024 to 10/17/2024
- #5 - 10/22/2024 08:11 AM - mayling alvarez
 - % Done changed from 0 to 60
- #6 - 10/25/2024 06:40 PM - mayling alvarez
 - % Done changed from 60 to 100
- #7 - 11/12/2024 08:50 AM - mayling alvarez
 - Status changed from New to Resolved