

Grupo 3A-2024 - Feature #4331

Fase 2

09/28/2024 12:05 AM - Katalina Oviedo

Status:	New	Start date:	10/02/2024
Priority:	High	Due date:	11/05/2024
Assignee:		% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4453: Instalacion del SO			New
Feature # 4454: Informe II			New
Feature # 4456: Presentación II			New
Feature # 4486: Conexion remota al raspberry pi 3			New
Feature # 4515: Establecer requerimientos			New
Feature # 4516: Establecer arquitectura			New
Feature # 4517: Realizar casos de uso			New
Feature # 4518: Creación de boceto de interfaz de usuario			New

History

#1 - 09/28/2024 12:07 AM - Katalina Oviedo

- Start date set to 10/01/2024

#2 - 10/01/2024 03:35 PM - Cristian Sanchez

- Due date set to 11/05/2024

- Start date changed from 10/01/2024 to 10/02/2024

- Estimated time set to 30.00