

Grupo 3B-2024 - Feature #4447

Fase II - Inicio del Proyecto

10/01/2024 11:30 AM - Kary Tudela

Status:	New	Start date:	10/07/2024
Priority:	Normal	Due date:	11/05/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4584: Instalación SO Raspberry Pi			New
Feature # 4585: Estudio Raspberry PI, cuidados y recomendaciones			New
Feature # 4586: Estudio Fase de Planificación			New
Feature # 4587: Realización 2do Informe			New
Feature # 4589: Desarrollo 2da Presentación			New
Feature # 4590: Estudiar librería Tkinter			New
Feature # 4591: Configurar Conexión Raspberry Pi - Smartphone			New

History

- #1 - 11/05/2024 04:59 AM - Kary Tudela
- Tracker changed from Bug to Feature
- #2 - 11/05/2024 05:00 AM - Kary Tudela
- Due date changed from 10/22/2024 to 11/05/2024
- #3 - 11/05/2024 05:01 AM - Kary Tudela
- Start date changed from 10/15/2024 to 10/02/2024