

Grupo 2A-2024 - Feature #4559

Bug # 4581 (New): Fase III: Implementación

Feature # 4551 (New): Implementación

Plan de Integración

11/03/2024 12:39 PM - Fabian Quezada

Status:	New	Start date:	11/05/2024
Priority:	Normal	Due date:	11/19/2024
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/03/2024 12:58 PM - Fabian Quezada

- % Done changed from 0 to 100

#2 - 11/04/2024 05:28 PM - Fabian Quezada

- Due date changed from 11/05/2024 to 11/19/2024

- Start date changed from 09/30/2024 to 09/10/2024

- % Done changed from 100 to 0

#3 - 11/04/2024 05:30 PM - Fabian Quezada

- Start date changed from 09/10/2024 to 11/11/2024

#4 - 11/04/2024 05:32 PM - Fabian Quezada

- Start date changed from 11/11/2024 to 11/05/2024