

Grupo 1A-2024 - Feature #4638

Feature # 4400 (New): Fase III

Implementación

11/13/2024 03:39 PM - Cristian Huanca

Status:	New	Start date:	11/05/2024
Priority:	Normal	Due date:	11/20/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4643: Creación Interfaz			New
Feature # 4644: Modulos			New
Feature # 4646: Led(Luces de emergencia)			New
Feature # 4647: servoMotor(Abrir Puertas)			New
Feature # 4648: sensorVibración(detector sismo)12-14			New
Feature # 4649: relé(Corte suministro de enegia)13-16			New
Feature # 4645: Instalación maqueta			New
Feature # 4650: instalacion de luces emergencia			New
Feature # 4651: instalación servoMotor			New
Feature # 4652: instalación sensores de vibracion			New
Feature # 4653: instalación relé			New