

Grupo 1A-2024 - Feature #4645

Feature # 4400 (New): Fase III

Feature # 4638 (New): Implementación

Instalación maqueta

11/13/2024 03:46 PM - Cristian Huanca

Status:	New	Start date:	11/15/2024
Priority:	Normal	Due date:	11/20/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 4650: instalacion de luces emergencia			New
Feature # 4651: instalación servoMotor			New
Feature # 4652: instalación sensores de vibracion			New
Feature # 4653: instalación relé			New