

Grupo 1A-2024 - Feature #4652

Feature # 4400 (New): Fase III

Feature # 4638 (New): Implementación

Feature # 4645 (New): Instalación maqueta

instalación sensores de vibracion

11/13/2024 03:53 PM - Cristian Huanca

Status:	New	Start date:	11/16/2024
Priority:	Normal	Due date:	11/18/2024
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 12/02/2024 10:43 PM - Cristian Huanca

- % Done changed from 0 to 100