

Grupo 3A 2025 - Feature #4785

Feature # 4784 (New): Fase 1

Maqueta

09/24/2025 05:33 PM - Guillermo Pino

Status:	New	Start date:	09/24/2025
Priority:	Normal	Due date:	10/07/2025
Assignee:	Iván Collao	% Done:	100%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	0.00 hour
Description			
Se realiza la maqueta del proyecto.			

History

#1 - 09/24/2025 05:36 PM - Guillermo Pino

- Start date changed from 09/24/2025 to 09/23/2025

#2 - 10/07/2025 09:03 PM - Guillermo Pino

- Assignee changed from Sebastián Eyraud to Iván Collao

#3 - 10/07/2025 09:03 PM - Guillermo Pino

- % Done changed from 40 to 100

#4 - 10/07/2025 09:07 PM - Guillermo Pino

- Due date changed from 10/08/2025 to 10/07/2025

- Start date changed from 10/06/2025 to 09/24/2025