

Grupo 1 - Feature #49

Feature # 63 (New): Fases del proyecto

Feature # 58 (New): Fase 3

configuración remota

09/14/2017 09:23 AM - Anonymous

Status:	New	Start date:	10/10/2017
Priority:	High	Due date:	11/09/2017
Assignee:	Felipe Valenzuela	% Done:	100%
Category:	Tareas de ejecución	Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 09/14/2017 09:36 AM - Anonymous
 - Parent task set to #58
- #2 - 09/14/2017 10:28 AM - Anonymous
 - Start date changed from 09/14/2017 to 10/10/2017
- #3 - 10/23/2017 12:23 AM - Anonymous
 - Due date changed from 10/26/2017 to 11/09/2017
- #4 - 10/23/2017 12:23 AM - Anonymous
 - % Done changed from 0 to 30
- #5 - 11/09/2017 08:19 AM - Javier Sanchez
 - % Done changed from 30 to 40
- #6 - 11/16/2017 08:17 AM - Javier Sanchez
 - % Done changed from 40 to 100