

Lukia-RHH - Feature #5269

Fase 3: Desarrollo - Módulos Base (ETL/DW)

10/18/2025 09:02 PM - Tomás Silva

Status:	New	Start date:	11/03/2025
Priority:	Normal	Due date:	11/23/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5270: T3.1: Implementación BBDD (Staging y DW)			New
Feature # 5271: T3.2: Desarrollo Módulo de Ingesta (Excel)			New
Feature # 5272: T3.3: Desarrollo Procesos ETL (Transform/Load)			New
Feature # 5273: T3.4: Implementación Logs y Backups			New