

Lukia-RHH - Feature #5273

Feature # 5269 (New): Fase 3: Desarrollo - Módulos Base (ETL/DW)

T3.4: Implementación Logs y Backups

10/18/2025 09:03 PM - Tomás Silva

Status:	New	Start date:	11/17/2025
Priority:	Normal	Due date:	11/23/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			