

Grupo 4B 2025 - Feature #5582

Fase III - Implementación

10/27/2025 11:07 PM - Kary Tudela

Status:	New	Start date:	11/25/2025
Priority:	Normal	Due date:	12/19/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5583: Desarrollo Informe Final			New
Feature # 5584: Desarrollo Manual de Usuario			New
Feature # 5585: Diseñar poster			New
Feature # 5586: Pruebas de funcionamiento			New
Feature # 5890: Implementación			New

History

- #1 - 10/27/2025 11:08 PM - Kary Tudela
- Due date changed from 11/30/2025 to 12/26/2025
 - Start date changed from 11/23/2025 to 11/24/2025