

GRUPO 4 - Feature #5678

Feature # 5668 (New): Fase 2  
Feature # 5675 (New): Documentación Fase 2

Actualización Informe

11/05/2025 09:03 AM - ariel colque

|                 |              |                 |             |
|-----------------|--------------|-----------------|-------------|
| Status:         | New          | Start date:     | 11/12/2025  |
| Priority:       | High         | Due date:       | 12/24/2025  |
| Assignee:       | ariel colque | % Done:         | 50%         |
| Category:       |              | Estimated time: | 15.00 hours |
| Target version: |              | Spent time:     | 0.00 hour   |
| Description     |              |                 |             |

History

- #1 - 11/12/2025 08:46 AM - ariel colque
- Subject changed from Informe 2 to Actualización Informe
- #2 - 11/12/2025 08:47 AM - ariel colque
- Start date changed from 11/26/2025 to 11/12/2025
- #3 - 11/12/2025 08:47 AM - ariel colque
- % Done changed from 0 to 20
- #4 - 11/21/2025 04:02 AM - ariel colque
- Assignee changed from Jhilmar Solares to ariel colque
- % Done changed from 20 to 50
- Estimated time set to 15.00