

Grupo 1 - Feature #58

Feature # 63 (New): Fases del proyecto

Fase 3

09/14/2017 09:35 AM - Anonymous

|                                                                   |                     |                 |            |
|-------------------------------------------------------------------|---------------------|-----------------|------------|
| Status:                                                           | New                 | Start date:     | 10/10/2017 |
| Priority:                                                         | High                | Due date:       | 11/09/2017 |
| Assignee:                                                         |                     | % Done:         | 100%       |
| Category:                                                         | Tareas de ejecución | Estimated time: | 0.00 hour  |
| Target version:                                                   |                     | Spent time:     | 0.00 hour  |
| Description                                                       |                     |                 |            |
| configurar el robot para que reciba instrucciones de forma remota |                     |                 |            |
| Subtasks:                                                         |                     |                 |            |
| Feature # 49: configuración remota                                |                     |                 | New        |

History

#1 - 09/14/2017 10:18 AM - Anonymous

- Parent task set to #63