

Grupo 2A 2025 - Feature #5851

Fase 4: Integración y Producto Final

11/23/2025 09:43 AM - Álvaro Guarachi

Status:	New	Start date:	11/25/2025
Priority:	Normal	Due date:	12/22/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 5852: Desarrollo e Integración			New
Feature # 5854: Integración de Hardware			New
Feature # 5855: Integración de Software			New
Feature # 5853: Validación y Cierre			New
Feature # 5856: Pruebas integrales de simulación del flujo completo			New
Feature # 5857: Documentación Final			New
Feature # 5858: Elaboración Informe III (Final)			New
Feature # 5859: Manual de Usuario			New
Feature # 5860: Poster			New