

Grupo 2 II-2018 - Feature #589

Fusión de los distintos sistemas

12/12/2018 12:33 PM - Patricio Tudela

Status:	In Progress	Start date:	11/29/2018
Priority:	High	Due date:	12/12/2018
Assignee:	Patricio Tudela	% Done:	100%
Category:		Estimated time:	24.00 hours
Target version:		Spent time:	0.00 hour
Description			
La implementacion de sensores, cliente servidor serán acoplados en la maqueta			

History

#1 - 12/12/2018 12:57 PM - Patricio Tudela

- Status changed from New to In Progress

#2 - 12/17/2018 12:04 PM - Patricio Tudela

- % Done changed from 90 to 100