

Grupo 4B 2025 - Feature #5890

Feature # 5582 (New): Fase III - Implementación

Implementación

11/24/2025 08:34 PM - Kary Tudela

Status:	New	Start date:	11/25/2025
Priority:	Normal	Due date:	12/01/2025
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

- #1 - 11/24/2025 08:34 PM - Kary Tudela
- Start date changed from 11/24/2025 to 11/25/2025