

Grupo 5B 2025 - Feature #5914

Feature # 5028 (New): Fase III

Implementacion de Sensores

11/25/2025 11:48 AM - hilda albarracin

Status:	New	Start date:	11/23/2025
Priority:	High	Due date:	11/30/2025
Assignee:		% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			