

Lukia-APR - Feature #6069

Feature # 5827 (New): Fase III

Implementacion de FrontEnd-BackEnd

12/29/2025 09:46 AM - Gustavo Rios

Status:	New	Start date:	12/16/2025
Priority:	Normal	Due date:	12/19/2025
Assignee:		% Done:	80%
Category:		Estimated time:	15.00 hours
Target version:		Spent time:	0.00 hour
Description			