

## Grupo III - Feature #609

Support # 619 (Resolved): Fase I: Diseño y construcción de la Maqueta Experimental

### Desarrollo plan de proyecto

08/19/2019 03:27 PM - Anonymous

<b>Status:</b>	Resolved	<b>Start date:</b>	08/20/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	09/03/2019
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	32.00 hours
<b>Target version:</b>		<b>Spent time:</b>	24.00 hours
<b>Description</b>			
Realizacion del plan de proyecto o entregable			

### History

#### #1 - 08/19/2019 05:18 PM - Jorge Fernandez

- Tracker changed from Bug to Feature
- Due date changed from 10/09/2019 to 12/10/2019
- Assignee deleted (Anonymous)
- Start date changed from 08/13/2019 to 08/06/2019
- Estimated time set to 150.00

#### #2 - 08/20/2019 07:54 PM - Jorge Fernandez

- Due date changed from 12/10/2019 to 09/03/2019
- Estimated time changed from 150.00 to 32.00

#### #3 - 08/20/2019 07:55 PM - Jorge Fernandez

- Start date changed from 08/06/2019 to 08/20/2019

#### #4 - 08/27/2019 07:44 PM - Jorge Fernandez

- % Done changed from 10 to 80

#### #5 - 09/10/2019 10:46 AM - Jorge Fernandez

- Parent task set to #619

#### #6 - 09/10/2019 10:48 AM - Jorge Fernandez

- Status changed from New to In Progress
- % Done changed from 80 to 90

#### #7 - 09/24/2019 05:35 PM - Jorge Fernandez

- Status changed from In Progress to Resolved
- % Done changed from 90 to 100