

GRUPO 4 - Feature #6109

Fase 3

12/29/2025 07:03 PM - ariel colque

Status:	New	Start date:	12/26/2025
Priority:	Urgent	Due date:	12/29/2025
Assignee:		% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 6112: Documentación Fase 3			New
Feature # 6113: Informe 3 F3			New
Feature # 6121: Presentacion F3			New
Feature # 6123: Ppt Fase 3			New
Feature # 6125: Preparación para la presentación F3.			New