

GRUPO 4 - Feature #6112

Feature # 6109 (New): Fase 3

Documentación Fase 3

12/29/2025 07:17 PM - ariel colque

Status:	New	Start date:	12/26/2025
Priority:	Urgent	Due date:	12/29/2025
Assignee:	Guillermo Contreras	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 6113: Informe 3 F3			New

History

- #1 - 12/29/2025 07:17 PM - ariel colque
- Due date set to 12/29/2025

- Start date changed from 12/29/2025 to 12/26/2025