

## Grupo I - Feature #656

### Implementacion(programación) del sistema hidroponico

08/20/2019 07:53 PM - Llosect Moscoso

<b>Status:</b>	New	<b>Start date:</b>	10/01/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	10/29/2019
<b>Assignee:</b>	Rodrigo González	<b>% Done:</b>	80%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 08/20/2019 07:54 PM - Llosect Moscoso

- Due date set to 10/08/2019
- Assignee set to Rodrigo González
- Start date changed from 08/20/2019 to 10/01/2019

##### #2 - 09/10/2019 02:13 AM - Llosect Moscoso

- Subject changed from Implementacion (programación, armado de la maqueta) to Implementacion(programación) del sistema hidroponico
- Due date changed from 10/08/2019 to 10/29/2019

##### #3 - 10/08/2019 05:56 PM - Rodrigo González

- % Done changed from 0 to 10

##### #4 - 10/15/2019 04:51 PM - Rodrigo González

- % Done changed from 10 to 80