

Grupo I - Feature #659

Implementacion 2 (componentes del hardware) del sistema hidroponico

08/20/2019 08:05 PM - Llosect Moscoso

Status:	New	Start date:	10/08/2019
Priority:	High	Due date:	11/12/2019
Assignee:	Llosect Moscoso	% Done:	30%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 08/20/2019 08:09 PM - Rodrigo González

- Subject changed from *Implementacion (componentes del hardware)* to *Implementacion 2 (componentes del hardware)*

#2 - 09/10/2019 02:14 AM - Llosect Moscoso

- Subject changed from *Implementacion 2 (componentes del hardware)* to *Implementacion 2 (componentes del hardware) del sistema hidroponico*

- Due date changed from 10/22/2019 to 11/12/2019

#3 - 10/15/2019 04:53 PM - Rodrigo González

- % Done changed from 0 to 30