

Grupo 3 2019 - Feature #871

3.2 Inicio para implementar la Interfaz gráfica.

09/10/2019 10:36 AM - Felix Calle

| | | | |
|--|--------|------------------------|------------|
| Status: | New | Start date: | 10/01/2019 |
| Priority: | Normal | Due date: | 10/24/2019 |
| Assignee: | | % Done: | 100% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | | Spent time: | 0.00 hour |
| Description | | | |
| Se verán opciones de interfaces gráficas para nuestro proyecto | | | |

History

#1 - 09/10/2019 10:42 AM - Felix Calle

- Due date changed from 09/24/2019 to 09/14/2019
- % Done changed from 40 to 50

#2 - 09/12/2019 09:16 AM - José Diaz

- Due date changed from 09/14/2019 to 09/24/2019

#3 - 09/26/2019 08:20 AM - José Diaz

- Due date changed from 09/24/2019 to 10/14/2019
- Start date changed from 09/10/2019 to 10/01/2019

#4 - 09/26/2019 08:23 AM - José Diaz

- % Done changed from 50 to 0

#5 - 10/17/2019 03:10 AM - José Diaz

- Due date changed from 10/14/2019 to 10/24/2019

#6 - 10/17/2019 03:10 AM - José Diaz

- % Done changed from 0 to 50

#7 - 12/16/2019 11:11 PM - José Diaz

- % Done changed from 50 to 100