

## Grupo 3 2019 - Feature #873

### 3.4 Implementar interfaz gráfica Final

09/10/2019 10:46 AM - Felix Calle

<b>Status:</b>	New	<b>Start date:</b>	10/14/2019
<b>Priority:</b>	Normal	<b>Due date:</b>	10/23/2019
<b>Assignee:</b>		<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

#### History

##### #1 - 09/26/2019 08:22 AM - José Diaz

- Due date changed from 09/30/2019 to 10/24/2019

- Start date changed from 09/17/2019 to 10/14/2019

##### #2 - 09/26/2019 08:23 AM - José Diaz

- % Done changed from 10 to 0

##### #3 - 10/17/2019 03:10 AM - José Diaz

- Due date changed from 10/24/2019 to 10/23/2019

##### #4 - 12/16/2019 11:12 PM - José Diaz

- % Done changed from 0 to 100