
HuberTicona - Feature #1538

Etapa 2: Análisis y Diseño

10/04/2021 06:23 PM - Huber Ticona

Status: New Start date: 09/27/2021

Priority: Normal Due date: 10/14/2021

Assignee: Huber Ticona % Done: 100%

Category:  Estimated time: 35.00 hours

Target version:  Spent time: 35.00 hours

Description

History

#1 - 10/25/2021 05:28 PM - Huber Ticona

- Assignee set to Huber Ticona

- % Done changed from 40 to 100
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