

Issues

| #    | Project | Tracker | Status   | Priority | Subject                        | Assignee       | Updated             |
|------|---------|---------|----------|----------|--------------------------------|----------------|---------------------|
| 5222 | GRUPO 5 | Feature | Resolved | Normal   | Avance del Informe             | Franco Churata | 10/17/2025 10:31 PM |
| 5136 | GRUPO 5 | Feature | Resolved | Normal   | Montaje de la base estructural | Franco Churata | 10/17/2025 10:14 PM |