

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
4730	Grupo 6A-2024	Feature	New	Normal	Instalar el S.O. a la Raspberry Pi		11/30/2024 08:22 AM
4637	Grupo 6A-2024	Feature	New	Normal	Crear el servidor		11/28/2024 07:21 PM
4636	Grupo 6A-2024	Feature	New	Normal	Programar el sistema		11/28/2024 07:21 PM
4237	Grupo 6A-2024	Feature	New	High	Crear poster		11/28/2024 07:22 PM
4236	Grupo 6A-2024	Feature	New	High	Elaborar manual de usuario		11/30/2024 08:16 AM
4235	Grupo 6A-2024	Feature	New	High	Presentar informe III		11/30/2024 11:05 AM
4234	Grupo 6A-2024	Feature	New	High	Redactar informe III		11/28/2024 07:22 PM
4233	Grupo 6A-2024	Feature	New	High	Fase de pruebas		11/28/2024 07:21 PM
4232	Grupo 6A-2024	Feature	New	High	Implementar la arquitectura de comunicación con el celular		11/27/2024 11:27 PM
4231	Grupo 6A-2024	Feature	New	High	Fase III		11/30/2024 11:05 AM
4230	Grupo 6A-2024	Feature	New	High	Presentar informe II		11/09/2024 11:01 AM
4229	Grupo 6A-2024	Feature	New	High	Redactar informe II		11/04/2024 10:57 PM
4228	Grupo 6A-2024	Feature	New	High	Presentar informe I		10/05/2024 08:19 PM
4225	Grupo 6A-2024	Feature	New	High	Elaborar casos de uso		11/04/2024 10:56 PM
4224	Grupo 6A-2024	Feature	New	High	Estudio de hardware		11/01/2024 12:50 PM
4223	Grupo 6A-2024	Feature	New	High	Fase II		11/30/2024 08:22 AM
4222	Grupo 6A-2024	Feature	New	High	Redactar informe I		10/01/2024 02:51 PM
3964	Grupo 6A-2024	Feature	New	High	Lluvia de ideas		09/04/2024 04:53 PM
3894	Grupo 6A-2024	Feature	New	High	Presentar la maqueta		09/04/2024 04:54 PM
3893	Grupo 6A-2024	Feature	New	High	Elaborar la maqueta		09/04/2024 04:54 PM
3892	Grupo 6A-2024	Feature	New	High	Resolución del proyecto		09/04/2024 04:53 PM
3891	Grupo 6A-2024	Feature	New	High	Problemática del proyecto		09/04/2024 04:53 PM
3890	Grupo 6A-2024	Feature	New	High	Fase I		10/05/2024 08:19 PM
3470	GRUPO 5 A 2023	Feature	Resolved	Normal	Implementacion Mecanica	Fabian Quezada	12/05/2023 12:06 PM
3443	GRUPO 5 A 2023	Feature	Closed	Normal	Implementacion de Mecanica	Fabian Quezada	12/05/2023 12:02 PM
3442	GRUPO 5 A 2023	Feature	Resolved	Normal	Analisis y Diseño	Fabian Quezada	12/05/2023 12:08 PM
3441	GRUPO 5 A 2023	Feature	Resolved	Normal	Puntos Anteriores Corregidos	Fabian Quezada	11/29/2023 09:36 AM
3440	GRUPO 5 A 2023	Feature	Resolved	Normal	Planificacion de los Recursos	Javier Huanca	11/29/2023 09:34 AM
3439	GRUPO 5 A 2023	Feature	Resolved	Normal	Planificacion del Proyecto	Javier Huanca	11/29/2023 09:33 AM
3438	GRUPO 5 A 2023	Feature	Resolved	Normal	Organizacion del Personal	Javier Huanca	11/29/2023 09:33 AM
3437	GRUPO 5 A 2023	Feature	Resolved	Normal	Panorama General	Javier Huanca	11/29/2023 09:32 AM

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3436	GRUPO 5 A 2023	Feature	Resolved	Normal	Creacion de estructura	Fabian Quezada	11/29/2023 09:33 AM
3375	GRUPO 5 A 2023	Feature	Resolved	Normal	Reconstrucción del robot	Fabian Quezada	12/08/2023 01:45 AM