

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
3129	GRUPO 2 A 2023	Support	Resolved	High	Informe I		11/13/2023 09:00 AM
3128	GRUPO 2 A 2023	Feature	Resolved	Normal	Bitocara (primera etapa)	Polette Montt	10/04/2023 09:08 AM
3126	GRUPO 2 A 2023	Support	In Progress	Normal	Realizar la Wiki	Angie Martinez	11/29/2023 09:19 AM
3125	GRUPO 2 A 2023	Support	Resolved	Normal	Instalación del Sistema Operativo ev3dev	Bastian Sucso	10/04/2023 08:49 AM
3124	GRUPO 2 A 2023	Feature	Resolved	Normal	Estudio de la Librería ev3devlang-python	Brian Lopez	10/04/2023 08:45 AM
3123	GRUPO 2 A 2023	Feature	Resolved	Normal	Armado del Robot	karen mamani	10/04/2023 08:42 AM
3122	GRUPO 2 A 2023	Feature	Resolved	Normal	Asignación de Kit EV3	karen mamani	10/04/2023 08:47 AM
3121	GRUPO 2 A 2023	Support	New	High	Parte I		11/29/2023 09:19 AM
2425	GRUPO 2 A 2023	Feature	Closed	Normal	Armado del Robot	Angie Martinez	09/25/2023 09:04 AM
2424	GRUPO 2 A 2023	Feature	Closed	Normal	Bitacoras	Polette Montt	01/04/2024 09:43 PM
2423	GRUPO 2 A 2023	Feature	Closed	Normal	Instalación del Sistema Operativo ev3dev	Bastian Sucso	01/04/2024 09:43 PM
2422	GRUPO 2 A 2023	Feature	Closed	Normal	Estudio de la Librería ev3devlang-python	Brian Lopez	01/04/2024 09:44 PM
2421	GRUPO 2 A 2023	Feature	Closed	Normal	Asignación del kit EV3	karen mamani	09/25/2023 09:04 AM
2413	GRUPO 2 A 2023	Feature	Closed	Normal	Formulación del Proyecto	Bastian Sucso	09/14/2023 06:05 PM