

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
5441	GRUPO 5	Feature	New	High	Informe 2		10/20/2025 09:19 AM
5238	GRUPO 5	Feature	Resolved	Normal	Montaje del brazo		10/17/2025 10:50 PM
5237	GRUPO 5	Feature	Resolved	Normal	Elección del Modelo Final		10/17/2025 10:47 PM
5236	GRUPO 5	Feature	Resolved	Normal	Creación del repositorio		10/17/2025 10:52 PM
5235	GRUPO 5	Feature	In Progress	Normal	Uso de Github	Joaquin Quezada	10/17/2025 10:40 PM
5233	GRUPO 5	Feature	New	Normal	Pruebas con el Robot		10/17/2025 10:35 PM
5232	GRUPO 5	Feature	New	High	Optimización del código	Benjamin Aguilera	10/17/2025 10:33 PM
5227	GRUPO 5	Feature	Resolved	High	Informe 1		10/17/2025 10:31 PM
5222	GRUPO 5	Feature	Resolved	Normal	Avance del Informe	Franco Churata	10/17/2025 10:31 PM
5220	GRUPO 5	Feature	Resolved	Normal	Codificación con Bloques	Joaquin Quezada	10/17/2025 10:42 PM
5204	GRUPO 5	Feature	Resolved	Normal	Ensamble	Brayan Palacios	10/17/2025 10:35 PM
5198	GRUPO 5	Feature	Resolved	High	Documentación		10/17/2025 10:30 PM
5187	GRUPO 5	Bug	New	High	Documentación		10/20/2025 09:19 AM
5183	GRUPO 5	Feature	New	High	Fase 2		10/20/2025 09:19 AM
5175	GRUPO 5	Feature	Resolved	High	Asignación de roles		10/17/2025 09:57 PM
5169	GRUPO 5	Feature	In Progress	High	Fase 1		10/17/2025 10:50 PM
5034	Proyecto I 2025	Bug	New	Normal	Creación de informe de avance		10/16/2025 10:09 PM