

Grupo 2 - Feature #104

Feature # 39 (New): Adaptación y Control Remoto del Robot

Diseño y de la arquitectura remota

09/18/2017 10:36 PM - Sebastian Henriquez

Status:	Closed	Start date:	10/24/2017
Priority:	Normal	Due date:	11/28/2017
Assignee:	Ivan Vasquez	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
modelación de la arquitectura de comunicación			

History

#1 - 10/31/2017 09:20 AM - Ivan Vasquez

- % Done changed from 0 to 70

#2 - 11/16/2017 08:29 AM - Ivan Vasquez

- % Done changed from 70 to 90

#3 - 11/16/2017 08:34 AM - Ivan Vasquez

- Due date changed from 11/02/2017 to 11/30/2017

#4 - 11/28/2017 09:11 AM - Javier Rojas Butrón

- Due date changed from 11/30/2017 to 11/28/2017

- Status changed from New to Closed

- Assignee changed from Sebastian Henriquez to Ivan Vasquez

- % Done changed from 90 to 100