

Grupo 4 - Feature #127

Desarrollo del informe.

10/10/2017 03:31 PM - Diego Berrios

Status:	New	Start date:	10/31/2017
Priority:	Normal	Due date:	12/05/2017
Assignee:	Diego Berrios	% Done:	100%
Category:		Estimated time:	36.00 hours
Target version:		Spent time:	0.00 hour
Description			
Desarrollo del informe a entregar a finales del proyecto.			

History

#1 - 12/06/2017 05:10 PM - Matias Sandoval

- % Done changed from 0 to 100