

Grupo II - Bug #1276

Feature # 1273 (New): Integrar Implementaciones

Corregir Errores

10/31/2020 05:56 PM - Cristian Fritis

Status:	New	Start date:	12/29/2020
Priority:	Normal	Due date:	01/11/2021
Assignee:	Cristian Fritis	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/03/2020 03:17 PM - Cristian Fritis

- Due date changed from 01/05/2021 to 12/22/2020
- Start date changed from 12/29/2020 to 12/15/2020

#2 - 12/22/2020 04:27 PM - Angelina Orozco

- Due date changed from 12/22/2020 to 01/05/2021
- Start date changed from 12/15/2020 to 12/29/2020

#3 - 12/22/2020 04:34 PM - Angelina Orozco

- Assignee set to Cristian Fritis

#4 - 01/06/2021 11:25 AM - Angelina Orozco

- Due date changed from 01/05/2021 to 01/07/2021

#5 - 01/07/2021 09:13 PM - Angelina Orozco

- Due date changed from 01/07/2021 to 01/11/2021
- % Done changed from 0 to 70

#6 - 01/19/2021 03:58 PM - Angelina Orozco

- % Done changed from 70 to 100