

Grupo IV - Feature #1345

Documentación

11/03/2020 06:53 PM - Diego Berrios

<b>Status:</b>	New	<b>Start date:</b>	10/27/2020
<b>Priority:</b>	High	<b>Due date:</b>	01/07/2021
<b>Assignee:</b>	Gustavo Olivares	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>		<b>Spent time:</b>	6.00 hours
<b>Description</b>			
<b>Subtasks:</b>			
Feature # 1349: Desarrollo del Informe de avance I			Resolved
Feature # 1447: Desarrollo de informe de avance II			New
Feature # 1448: Desarrollo de informe Final			New

History

#1 - 11/03/2020 06:55 PM - Diego Berrios

- Due date changed from 11/03/2020 to 12/22/2020
- Priority changed from Normal to High
- % Done changed from 100 to 30

#2 - 11/03/2020 06:57 PM - Diego Berrios

- Due date changed from 11/03/2020 to 12/22/2020
- % Done changed from 100 to 30

#3 - 11/03/2020 07:01 PM - Diego Berrios

- Due date changed from 11/03/2020 to 12/22/2020
- Priority changed from Normal to High
- % Done changed from 0 to 30
- Estimated time set to 80.00