

## Grupo II - Feature #1379

Feature # 1273 (New): Integrar Implementaciones

### Implementar la interfaz en la APP

11/14/2020 04:21 PM - Cristian Fritis

<b>Status:</b>	New	<b>Start date:</b>	12/22/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	01/11/2021
<b>Assignee:</b>	Cristian Fritis	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			

### History

#### #1 - 12/22/2020 03:11 PM - Angelina Orozco

- Due date changed from 12/22/2020 to 12/29/2020

#### #2 - 12/22/2020 04:12 PM - Angelina Orozco

- Start date changed from 12/08/2020 to 12/15/2020

#### #3 - 12/22/2020 04:25 PM - Angelina Orozco

- Start date changed from 12/15/2020 to 12/22/2020

#### #4 - 12/22/2020 04:26 PM - Angelina Orozco

- Start date changed from 12/22/2020 to 12/15/2020

#### #5 - 12/22/2020 04:29 PM - Angelina Orozco

- Assignee set to Cristian Fritis

#### #6 - 01/06/2021 11:25 AM - Angelina Orozco

- Due date changed from 12/29/2020 to 01/07/2021

- Estimated time changed from 4.00 to 8.00

#### #7 - 01/07/2021 09:12 PM - Angelina Orozco

- Due date changed from 01/07/2021 to 01/11/2021

- Start date changed from 12/15/2020 to 12/22/2020

- % Done changed from 0 to 70

#### #8 - 01/19/2021 03:58 PM - Angelina Orozco

- % Done changed from 70 to 100