

Grupo IV - Feature #1397

Feature # 1335 (New): Desarrollo del Proyecto

Feature # 1351 (New): Diseño

Diseño final de la interfaz

11/24/2020 03:33 PM - Gustavo Olivares

Status:	New	Start date:	11/21/2020
Priority:	High	Due date:	11/23/2020
Assignee:	Gustavo Olivares	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 11/24/2020 03:34 PM - Gustavo Olivares

- Assignee set to Gustavo Olivares

#2 - 11/24/2020 03:41 PM - Gustavo Olivares

- Parent task set to #1351