

Grupo II - Feature #1399

Implementación de la interfaz

11/24/2020 03:34 PM - Cristian Fritis

Status:	New	Start date:	11/16/2020
Priority:	Normal	Due date:	11/24/2020
Assignee:	Angelina Orozco	% Done:	100%
Category:		Estimated time:	4.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Feature # 1401:Codigo del texto a Voz			New
Feature # 1402:Codigo de Voz a texto			New

History

#1 - 11/24/2020 03:34 PM - Cristian Fritis

- % Done changed from 80 to 90