

Grupo II - Feature #1402

Feature # 1399 (New): Implementación de la interfaz

Codigo de Voz a texto

11/24/2020 04:53 PM - Cristian Fritis

Status:	New	Start date:	11/16/2020
Priority:	Normal	Due date:	11/24/2020
Assignee:	Angelina Orozco	% Done:	100%
Category:		Estimated time:	6.00 hours
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 01/06/2021 11:20 AM - Angelina Orozco

- % Done changed from 80 to 100

- Estimated time changed from 4.00 to 6.00