

Grupo I - Feature #1413

Feature # 1404 (New): Planificación del proyecto

Realizar el informe de plan de proyecto.

12/01/2020 03:55 PM - Christian Caceres

Status:	New	Start date:	10/20/2020
Priority:	Normal	Due date:	11/03/2020
Assignee:	Christian Caceres	% Done:	100%
Category:		Estimated time:	168.00 hours
Target version:		Spent time:	0.00 hour
Description			
Realizar el informe de plan de proyecto.			

History

#1 - 12/01/2020 03:58 PM - Christian Caceres

- % Done changed from 0 to 100