

Grupo III - Bug #1417

Planificación

12/01/2020 04:03 PM - Javier Mamani

Status:	New	Start date:	11/12/2020
Priority:	Normal	Due date:	11/17/2020
Assignee:	Mauricio Mamani	% Done:	100%
Category:		Estimated time:	5.00 hours
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Bug # 1355: Estudiar y establecer entorno de programación			New
Bug # 1356: Instalación del entorno de programación			New