

## Grupo I - Feature #1426

Feature # 1410 (New): Ejecución del Proyecto

### Implementar la lectura de texto.

12/01/2020 04:56 PM - Christian Caceres

<b>Status:</b>	New	<b>Start date:</b>	12/08/2020
<b>Priority:</b>	Normal	<b>Due date:</b>	12/14/2020
<b>Assignee:</b>	Ernesto Garcia	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Implementar la lectura de texto.			

### History

#1 - 12/19/2020 07:26 PM - Christian Caceres

- % Done changed from 0 to 100