

## Grupo I - Feature #1437

Feature # 1409 (New): Cierre del Proyecto

### Realizar el informe final de proyecto.

12/17/2020 03:17 PM - Christian Caceres

|  |                   |                        |            |
|--|-------------------|------------------------|------------|
| <b>Status:</b>                         | New               | <b>Start date:</b>     | 01/01/2021 |
| <b>Priority:</b>                       | Normal            | <b>Due date:</b>       | 01/07/2021 |
| <b>Assignee:</b>                       | Christian Caceres | <b>% Done:</b>         | 100%       |
| <b>Category:</b>                       |                   | <b>Estimated time:</b> | 0.00 hour  |
| <b>Target version:</b>                 |                   | <b>Spent time:</b>     | 0.00 hour  |
| <b>Description</b>                     |                   |                        |            |
| Realizar el informe final de proyecto. |                   |                        |            |

### History

#### #1 - 12/19/2020 07:57 PM - Ernesto Garcia

- Assignee set to Christian Caceres

#### #2 - 01/02/2021 06:59 PM - Ernesto Garcia

- % Done changed from 0 to 40

#### #3 - 01/03/2021 05:45 PM - Ernesto Garcia

- % Done changed from 40 to 90

#### #4 - 01/11/2021 04:41 PM - Ernesto Garcia

- Due date changed from 01/04/2021 to 01/07/2021

- % Done changed from 90 to 100